
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:05 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 360 Date: 13-Jun-2011 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 643

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Received a call from Eric Blue from ABF informing me that the column on the material sheet for the
neoprene washers labeled “Audit of Finished Product” had “N/A” for some of the requirements because
they did not test every possible dimension available. The column labeled “Audit of Raw Material” is the
one that satisfies our Standard Specifications. This was agreed to on Friday and he wanted to verify before
ordering the material.
•Generated response for RFI 2468 having to do with the Hinge A channel assembly “curl” on the 3.5”
extension. I sent it to be reviewed and commented upon by Gary Lai and Bob Brignano and by the end of
the day it was reviewed and the final revision was sent to Document Control for delivery to ABF.
•Review AWS D1.5
•Review Standard Specification
•Diary work
•Received Extra Work Bill for CCO 140 at the end of the day

Accrued 2 hours of overtime finalizing the response to RFI 2468 which was due by today, as well as
covering the Contractor’s hours of operation.
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